

Log Book Group 8

September 17th 2012,

The initial group is formed consisting of David Turcios, Tyler Jukes, Coleton Denninger, and Wesley Keim.

September 18th 2012,

Ideas for possible projects were discussed. Different projects included a cell phone booster for the ECS & ELW building, pulse generators for high efficiency power generation, and other projects that would involve engineering applications.

September 26th 2012,

Finalized which project would be completed. It was decided that a system that would automatically defrost bridges in the winter would be the best project. The project would involve power systems, controls, and a heating system for a bridge.

October 3rd, 2012,

Nathan joined the group. This added more expertise to the controls side of the project.

October 10th 2012,

Supervisor Contacted. Dr. Pan Agathoklis agreed to become the project supervisor.

October 11th 2012,

The Group conducted a meeting to decide what tasks needed to be completed and established a strong grasp on the short and long term goals of the project.

October 14th 2012,

The group gathered to discuss the progress of the project for the interim report.

October 16th 2012,

Interim report submitted.

November 15th 2012,

Nathan, Wes and Tyler met with project supervisor to discuss final report requirements

November 17th 2012,

The group gathered to layout the final report requirements and confirm individual responsibilities.

November 18th 2012,

A preliminary website design was completed.

November 30th 2012,

The group gathered to begin assembling the final report.

December 2nd 2012,

The group gathered to finish assembling the final report and complete the website design.

December 3rd 2012,

Final report and website submitted. The group gathered for drinks at Felicita's to celebrate.